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ESTIMATE RUN 03/31/2015

ESTIMATE SUMMARY 10:40:40

CONTID: C19127         ESTIMATE NO: 0005 PROG 2005

PCN: 19127-BID    COFRS REPORTING CATEGORY: 2             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH 96 OVERLAY - MP 26 TO MP 46 PERCENT TIME:

PROJECT NO: STR096A-042                   

SH 96 OVERLAY - MP 26 TO MP 46

NAME OF ROAD:  

PROJECT COUNTIES: PUEBLO

CONTRACTOR:

TONY J. BELTRAMO AND SONS INCORPORATED PAY PERIOD ENDING 03/31/2015 DATE TIME STARTED 07/07/2014

1541 STOCKYARD ROAD DATE LET 05/15/2014 DATE WORK BEGAN

 DATE AWARDED 05/28/2014 DATE TIME STOPPED 03/06/2015

 DATE CONTRACT EXECUTED 06/12/2014 DATE ACCEPTED 03/06/2015

PUEBLO CO 81001     719-544-4744 DATE NOTICE TO PROCEED 07/07/2014

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 3,713,128.24 PARTICIPATING $ $ 159,373.92

AWARD PROJECT AMT: 3,631,889.35 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 51,978.34

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

98.81

WORK DAYS

WORK DAYS

100.00%

-0.01

159,373.92

159,373.92

211,352.26

$

$

$

$

3,713,128.25

0.00

3,713,128.25

0.00

3,713,128.25

-2,500.00

0.00

3,710,628.25

0.00

AMOUNT DUE 3,710,628.25 211,352.26

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 211,352.26

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

CUSTER

  

83.0 TIME ALLOW: 84

ORIG TIME ALLOW: 72
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PCN: 19127-BID    ESTIMATE RUN 03/31/2015

PROJECT: STR096A-042                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:40:40

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY 

0005 *Removal of Asphalt Mat (Planing) 45,172.290

-0.290

202-00240  
 

110,671.4045,172.000

-0.71

45,172.000

SY  

2.45000

0010 *Removal of Ground Sign 34.000

0.000

202-00810  
 

1,700.0034.000

0.00

34.000

EACH

50.00000

0015 *Removal of Guardrail Type 3 0.000

100.000

202-01130  
 

675.00100.000

675.00

100.000

LF  

6.75000

0020 Sawing Asphalt Material (6 Inch) 0.000

0.000

202-05026  
 

0.000.000

0.00

0.000

LF  

5.00000

0025 Erosion Log (12 Inch) 0.000

0.000

208-00002  
 

0.000.000

0.00

0.000

LF  

5.00000

0030 Aggregate Bag 0.000

0.000

208-00035  
 

0.000.000

0.00

0.000

LF  

10.00000

0035 Concrete Washout Structure 0.000

0.000

208-00045  
 

0.000.000

0.00

0.000

EACH

1,000.00000

0040 Vehicle Tracking Pad 0.000

0.000

208-00070  
 

0.000.000

0.00

0.000

EACH

1,500.00000

0045 Removal of Trash 29.000

0.000

208-00107  
 

1,305.0029.000

0.00

29.000

HOUR

45.00000

0050 Erosion Control Supervisor 0.000

0.000

208-00205  
 

0.000.000

0.00

0.000

HOUR

45.00000

0055 *Adjust Guardrail 1,475.000

175.000

210-04200  
 

11,550.001,650.000

1,225.00

1,650.000

LF  

7.00000
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PCN: 19127-BID    ESTIMATE RUN 03/31/2015

PROJECT: STR096A-042                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:40:40

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY 

0060 Removal of Nests 0.000

0.000

240-00010  
 

0.000.000

0.00

0.000

HOUR

55.00000

0065 Netting 0.000

0.000

240-00020  
 

0.000.000

0.00

0.000

SY  

10.00000

0070 Aggregate Base Course (Class 6) (Special) 6,331.540

0.000

304-06009  
 

107,636.186,331.540

0.00

6,331.540

TON 

17.00000

0075 Hot Mix Asphalt (Patching) (Asphalt) 44.660

15.560

403-00720  
 

7,798.4960.220

2,015.02

60.220

TON 

129.50000

0080 *Hot Mix Asphalt (Grading SX) (75) (PG 64-22) 24,089.780

0.000

403-34741  
 

1,762,167.4124,089.780

0.00

24,089.780

TON 

73.15000

0085 *Cover Coat Material (Type II) 181,336.000

0.000

409-02015  
 

398,939.20181,336.000

0.00

181,336.000

SY  

2.20000

0090 *Emulsified Asphalt (CRS-2P) 347.500

0.000

411-10217  
 

62,550.00347.500

0.00

347.500

TON 

180.00000

0095 Emulsified Asphalt (Slow-Setting) 8,780.550

0.450

411-10255  
 

21,952.508,781.000

1.13

8,781.000

GAL 

2.50000

0100 *Guardrail Type 3 (6-3 Post Spacing) 1,106.250

-0.250

606-00301  
 

20,461.001,106.000

-4.63

1,106.000

LF  

18.50000

0105 *Transition Type 3G 8.000

4.000

606-01370  
 

15,336.0012.000

5,112.00

12.000

EACH

1,278.00000

0110 *Transition Type 3J 1.000

0.000

606-01385  
 

1,059.001.000

0.00

1.000

EACH

1,059.00000
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PCN: 19127-BID    ESTIMATE RUN 03/31/2015

PROJECT: STR096A-042                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:40:40

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY 

0115 *End Anchorage Type 3K 1.000

0.000

606-01390  
 

892.001.000

0.00

1.000

EACH

892.00000

0120 *End Anchorage (Flared) 11.000

0.000

606-02005  
 

16,412.0011.000

0.00

11.000

EACH

1,492.00000

0125 *Curb Type 6 (Section M) 525.000

30.000

609-60011  
 

16,650.00555.000

900.00

555.000

LF  

30.00000

0130 *Sign Panel (Class I) 262.000

0.000

614-00011  
 

3,668.00262.000

0.00

262.000

SF  

14.00000

0135 *Sign Panel (Class II) 434.000

0.000

614-00012  
 

6,944.00434.000

0.00

434.000

SF  

16.00000

0140 *Steel Sign Support (2-Inch Round)(Post and Socket) 37.000

0.000

614-01503  
 

5,920.0037.000

0.00

37.000

EACH

160.00000

0145 *Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 
Slipbase 

38.000

0.000

614-01573  
 

8,360.0038.000

0.00

38.000

EACH

220.00000

0150 *Rumble Strip 30,100.000

0.000

614-80385  
 

9,030.0030,100.000

0.00

30,100.000

LF  

0.30000

0155 *Mobilization 0.851

0.149

626-00000  
 

381,927.001.000

56,907.12

1.000

L S 

381,927.00000

0160 Public Information Services 1.000

0.000

626-01000  
 

4,500.001.000

0.00

1.000

L S 

4,500.00000

0165 *Epoxy Pavement Marking 1,269.320

-0.320

627-00005  
 

68,526.001,269.000

-17.28

1,269.000

GAL 

54.00000
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PCN: 19127-BID    ESTIMATE RUN 03/31/2015

PROJECT: STR096A-042                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:40:40

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY 

0170 *Pavement Marking Paint (Waterborne) 1,391.530

0.470

627-00011  
 

34,800.001,392.000

11.75

1,392.000

GAL 

25.00000

0175 Raised Flexible Pavement Marker (Temporary) 6,500.000

0.000

627-00032  
 

13,000.006,500.000

0.00

6,500.000

EACH

2.00000

0180 *Flagging 2,983.500

172.500

630-00000  
 

66,276.003,156.000

3,622.50

3,156.000

HOUR

21.00000

0185 *Pilot Car Operation 51.500

0.500

630-00001  
 

1,872.0052.000

18.00

52.000

HOUR

36.00000

0190 *Traffic Control Inspection 63.000

0.000

630-00007  
 

7,875.0063.000

0.00

63.000

DAY 

125.00000

0195 *Traffic Control Management 74.000

7.000

630-00012  
 

93,150.0081.000

8,050.00

81.000

DAY 

1,150.00000

0200 *Flashing Beacon (Solar) 3.600

0.400

630-80002  
 

800.004.000

80.00

4.000

EACH

200.00000

0205 *Construction Traffic Sign (Panel Size A) 26.100

2.900

630-80341  
 

580.0029.000

58.00

29.000

EACH

20.00000

0210 *Construction Traffic Sign (Panel Size B) 94.500

10.500

630-80342  
 

3,150.00105.000

315.00

105.000

EACH

30.00000

0215 *Construction Traffic Sign (Special) 0.000

0.000

630-80344  
 

0.000.000

0.00

0.000

SF  

20.00000

0220 *Construction Information Sign 2.700

0.300

630-80348  
 

300.003.000

30.00

3.000

EACH

100.00000
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PCN: 19127-BID    ESTIMATE RUN 03/31/2015

PROJECT: STR096A-042                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:40:40

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY 

0225 *Portable Message Sign Panel 2.700

0.300

630-80355  
 

18,000.003.000

1,800.00

3.000

EACH

6,000.00000

0230 *Drum Channelizing Device (With Light) (Flashing) 5.400

0.600

630-80363  
 

120.006.000

12.00

6.000

EACH

20.00000

0235 *Traffic Cone 216.000

24.000

630-80380  
 

1,200.00240.000

120.00

240.000

EACH

5.00000

0240 *Mobile Pavement Marking Zone 1.000

0.000

630-80510  
 

1,000.001.000

0.00

1.000

L S 

1,000.00000

0245 *Mobile Attenuator 3.000

0.000

630-85041  
 

90.003.000

0.00

3.000

DAY 

30.00000

0250 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

0.000

F A 

1.00000

0255 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

0.000

F A 

1.00000

0260 F/A Asphalt Pavement Incentive 42,427.070

-1,093.320

700-70012  
 

41,333.7541,333.750

-1,093.32

41,333.750

F A 

1.00000

0265 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

0.000

F A 

1.00000

0270 F/A Roadway Smoothness Incentive 0.000

0.000

700-70018  
 

0.000.000

0.00

0.000

F A 

1.00000

0275 F/A Asphalt Cement Cost Adjustment -6,136.930

0.000

700-70019  
 

-6,136.93-6,136.930

0.00

-6,136.930

F A 

1.00000
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PCN: 19127-BID    ESTIMATE RUN 03/31/2015

PROJECT: STR096A-042                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:40:40

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY 

0280 F/A On-The-Job Trainee 215.500

0.000

700-70021  
 

215.50215.500

0.00

215.500

HOUR

1.00000

0285 F/A INTERIM SURFACE REPAIR 0.000

0.000

700-70031  
 

0.000.000

0.00

0.000

F A 

1.00000

0290 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

0.000

F A 

1.00000

0385 Rem Delineator CMO 003 443.000

0.000

202-00090  
 

2,290.31443.000

0.00

443.000

EACH

5.17000

0390 Delin (Ty I) CMO 003 429.000

11.000

612-00001  
 

10,626.00440.000

265.65

440.000

EACH

24.15000

0395 Delin (Ty II) CMO 003 12.000

0.000

612-00002  
 

310.4412.000

0.00

12.000

EACH

25.87000

0400 Delin (Ty III) CMO 003 128.000

0.000

612-00003  
 

3,311.36128.000

0.00

128.000

EACH

25.87000

0405 Added Item (Dollar)/ Price Reduction - 403 Lottmans -31,680.000

0.000

900-00006  
 

-31,680.00-31,680.000

0.00

-31,680.000

DOL 

1.00000

0410 Geotextile (Er Cont) (CL 1) CMO 006 26.700

0.300

420-00102  
 

243.0027.000

2.70

27.000

SY  

9.00000

0415 Riprap (9 In) CMO 006 4.440

-0.440

506-00209  
 

394.004.000

-43.34

4.000

CY  

98.50000

0420 Added Item (Lump Sum)/ Toe Board Forms CMO 006 1.000

0.000

900-00014  
 

3,956.601.000

0.00

1.000

L S 

3,956.60000
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PCN: 19127-BID    ESTIMATE RUN 03/31/2015

PROJECT: STR096A-042                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:40:40

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY 

0425 Added Item (Lump Sum)/ Grading CMO 006 1.000

0.000

900-00014  
 

3,200.001.000

0.00

1.000

L S 

3,200.00000

0430 F/A Additional Roadway Smoothness Grinding 1,855.000

0.000

700-70034  
 

1,855.001,855.000

0.00

1,855.000

F A 

1.00000

0435 F/A Redesign Bridge Rail 0.000

1,840.000

700-70034  
 

1,840.001,840.000

1,840.00

1,840.000

F A 

1.00000

0440 Added Item (Dollar)/ Price Reduction - OJT Hours 0.000

-5,270.620

900-00006  
 

-5,270.62-5,270.620

-5,270.62

-5,270.620

DOL 

1.00000

CAT 3,315,331.5976,630.973,315,331.59CURRENT AMT0200 $ $ $

CAT NO0300 0300 STRUCTURES 

0295 *Removal of Asphalt Mat (Planing) 440.000

0.000

202-00240  
 

1,078.00440.000

0.00

440.000

SY  

2.45000

0300 *Removal of Asphalt Mat (Planing) (Special) 1,091.000

0.000

202-00246  
 

9,600.801,091.000

0.00

1,091.000

SY  

8.80000

0305 *Removal of Bridge Railing 219.000

446.000

202-00425  
 

10,872.75665.000

7,292.10

665.000

LF  

16.35000

0310 *Removal of Portions of Present Structure (Class 2) 322.080

-0.080

202-00453  
 

90,160.00322.000

-22.40

322.000

SY  

280.00000

0315 *Removal of Portions of Present Structure (Class 3) 3.930

0.070

202-00460  
 

1,500.004.000

26.25

4.000

SY  

375.00000

0320 *Structure Backfill (Flow-Fill) 6.000

0.000

206-00065  
 

510.006.000

0.00

6.000

CY  

85.00000
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PCN: 19127-BID    ESTIMATE RUN 03/31/2015

PROJECT: STR096A-042                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:40:40

CUMULATIVE
AMOUNT

CAT NO0300 0300 STRUCTURES 

0325 *Hot Mix Asphalt (Grading SX) (75) (PG 64-22) 164.000

0.000

403-34741  
 

11,996.60164.000

0.00

164.000

TON 

73.15000

0330 *Waterproofing (Membrane) 1,238.000

0.000

515-00120  
 

24,760.001,238.000

0.00

1,238.000

SY  

20.00000

0335 *Bridge Expansion Joint (Asphaltic Plug) 180.000

0.000

518-01001  
 

37,800.00180.000

0.00

180.000

LF  

210.00000

0340 *Sawing and Sealing Bridge Joint 100.000

0.000

518-03000  
 

2,500.00100.000

0.00

100.000

LF  

25.00000

0345 *Concrete Class D (Bridge) (Special) 28.300

-0.300

601-03041  
 

51,800.0028.000

-555.00

28.000

CY  

1,850.00000

0350 *Galvanic Anodes 263.000

0.000

601-51005  
 

12,624.00263.000

0.00

263.000

EACH

48.00000

0355 *Reinforcing Steel (Epoxy Coated) 0.000

0.000

602-00020  
 

0.000.000

0.00

0.000

LB  

3.00000

0360 *Bridge Rail Type 3 (Special) 106.000

0.000

606-10305  
 

8,771.50106.000

0.00

106.000

LF  

82.75000

0365 *Bridge Rail Type 10R 219.000

478.000

606-11010  
 

110,823.00697.000

76,002.00

697.000

LF  

159.00000

CAT 374,796.6582,742.95374,796.65CURRENT AMT0300 $ $ $

CAT NO0400 0400 CONSTRUCTION ENGINEERING BID ITEMS 

0370 Field Office (Class 2) 1.000

0.000

620-00002  
 

10,000.001.000

0.00

1.000

EACH

10,000.00000
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PCN: 19127-BID    ESTIMATE RUN 03/31/2015

PROJECT: STR096A-042                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:40:40

CUMULATIVE
AMOUNT

CAT NO0400 0400 CONSTRUCTION ENGINEERING BID ITEMS 

0375 Field Laboratory (Class 2) 1.000

0.000

620-00012  
 

10,000.001.000

0.00

1.000

EACH

10,000.00000

0380 Sanitary Facility 1.000

0.000

620-00020  
 

3,000.001.000

0.00

1.000

EACH

3,000.00000

CAT 23,000.000.0023,000.00CURRENT AMT0400 $ $ $

$ 3,713,128.24159,373.92$3,713,128.24$CURRENT AMTPROJECT TOTAL


